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The purpose of this preconstruction manual is to provide a quick reference to the Owner, 
Contractor and Subcontractors, and Supervisory Architect in various aspects of the construction, 
disbursement and completion process for MSHDA financed housing, including the preservation 
and modified pass-through programs. 
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REQUIREMENTS OF THE CONTRACTOR 
 
1. PROGRESS SCHEDULE (4.2.3 of General Conditions) 
The Contractor shall prepare and submit to the Architect and the Authority an estimated 
progress schedule for the Work, for their approval.  The progress schedule shall be related to 
the entire Development to the extent required by the Contract Documents.  This schedule shall 
indicate the dates for the starting and completion of the various stages of construction and shall 
be revised as required by the conditions of Work, subject to approval of the Architect and the 
Authority. 

2. NOTICE OF COMMENCEMENT (Section 401 of Construction Contract) 
 
The Contractor is required to submit a Notice of Commencement prior to or at the time of 
initiating construction work to the Owner and to MSHDA’s Construction Specialist, indicating the 
date on which work commenced or the date it is anticipated to commence.  This notice is 
separate from the Owner’s required posting of a Notice of Commencement in compliance with 
Michigan construction lien law.  The actual start of construction cannot commence until the 
Owner has notified the Contractor that MSHDA’s lien has been recorded and the posting of the 
Owner’s Notice of Commencement has taken place. 
 
3.  SUPERINTENDENT (4.7 of General Conditions) 
 
A competent Superintendent and necessary assistants are to be present at the development 
site during the progress of the work.  The Superintendent represents the Contractor and will be 
the primary liaison with MSHDA during construction.  MSHDA will assign a Construction 
Specialist responsible for the development.   Communications given by the MSHDA 
Construction Specialist to the Superintendent will be binding as if given to the Contractor and 
will be confirmed in writing at the request of the Superintendent. 
 
4.   EXTENDED TRADE PAYMENT BREAKDOWN (pp 3 and 4 of PSD 10:001-CD 260) 
 
The Contractor must provide an extended trade payment breakdown to MSHDA prior to the 
commencement of construction, detailing items and amounts sufficient to depict accurate 
percentages of completion and material usage.  This extended trade payment breakdown will be 
submitted as part of the monthly Application for Disbursement.  A separate line shall be used for 
each trade or item and the compiled report shall be submitted to MSHDA’s Construction 
Specialist. The Contractor will use the main headings and item numbers used on the approved 
MSHDA trade payment breakdown. 
 
5.  NOTICE OF TESTING (18.5 of General Conditions) 
 
If the contract documents, laws, ordinances, rules, regulations or orders of any public authority 
having jurisdiction require any work to be inspected, tested or approved, the Contractor will give 
the Architect and MSHDA timely notice of its readiness and of the date arranged so the 
Architect and MSHDA representatives may observe such inspection, testing or approval.  The 
Contractor bears all costs of such inspections, tests and approvals unless the Contract 
Documents indicate otherwise. 
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6.   DISPUTES (14.1 of General Conditions) 
 
In the event of a claim, dispute, or any other question arising out of, or relating to the 
Construction Contract, the Contractor will carry on the Work and maintain the progress schedule 
during any proceedings to settle the dispute, unless otherwise agreed by the Contractor and the 
Owner in writing and approved in writing by MSHDA. 
 
7.   SUBCONTRACTORS (6.2-4 of General Conditions) 
 
A Subcontractor or lower tier Subcontractor is a person or organization that has a direct or 
indirect contract with the Contractor to perform any of the Work at the site.   
   
The Contractor is responsible to the Owner for the acts and omissions of those employed by the 
Contractor, including all Subcontractors, their agents and employees, and all other persons 
performing any of the Work. 
 
The Contractor must pay each Subcontractor an amount equal to the percentage of completion 
allowed to the Contractor on account of such Subcontractor’s work in accordance with the 
approved MSHDA construction disbursement.  The Contractor shall also require each 
Subcontractor to make similar payments to their Subcontractors 
 
8.  REPORTING REQUIREMENTS FOR PREVAILING WAGE DEVELOPMENTS 
 
Developments with more than 11 HOME-assisted units trigger the use of federal prevailing 
wage rates and rules in relation to subcontractors.  A separate set of instructions is available 
and must be followed for these developments.  For information about MSHDA’s reporting 
requirements related to federal prevailing wages, please contact Etta Henderson at  
313 456-3605. 
 
9.  INFORMATION ABOUT MICHIGAN WAGE AND HOUR LAWS/FEDERAL  
         IMMIGRATION ENFORCEMENT/CIVIL RIGHTS ISSUES 
 
See pages 7-9 for commonly asked questions and referral sources.  
 
10.  EEO REPORTING 
  
The Contractor will include EEO language from Section 15.3 in all subcontracts and must 
assure all Subcontractors use the same language in their contracts.  The Contractor will 
maintain employment records using MSHDA’s Monthly Utilization form MF EEO 004 (or a 
substantially comparable form with MSHDA approval) to compile information on its own 
employees, and all Subcontractors, second tier subcontractors, and material suppliers.   
 
EEO performance is evaluated in determining future eligibility to participate in MSHDA financing 
programs.  MSHDA reviews a Contractor’s EEO performance in relation to the approved EEO 
plan for each development, assessing whether all feasible steps were taken to achieve the 
goals of the plan and documentation of a good faith effort. 
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• The Contractor will be responsible for reporting on workforce and Subcontractor 

utilization and will certify actual accomplishments in relation to the achievement of equal 
opportunity goals at 50% of contract completion and within 30 days after final 
completion.  

• MSHDA will audit the Contractor’s employment records and documentation of 
Subcontractor/material supplier workforce utilization maintained by the Contractor to 
confirm the Contractor’s EEO accomplishments.   

 
More frequent EEO performance reporting by the Contractor is encouraged, especially if 
the Contractor is seeking approval to work on other MSHDA-financed developments prior 
to the completion of existing contracts.    
 
MSHDA will provide timely review of Subcontractors and material suppliers to confirm 
their status as a Minority-owned Business Enterprise (MBE) or Women-owned Business 
Enterprise (WBE).  EEO Forms 008-M and 008-W must be submitted to Marita Allen at 
MSHDA’s Detroit Office, Cadillac Place, 3028 W. Grand Blvd, Suite 4-600, P.O. Box 02990, 
Detroit, MI 48202.  Marita can be reached by calling 313-456-3588 or by email at 
allenmar@michigan.govT
 

mailto:allenmar@michigan.gov
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MOST FREQUENTLY ASKED WAGE & HOUR QUESTIONS 
 

The following general information is based on questions most frequently asked of the Wage and Hour 
Division.  For more information contact the Michigan Department of Labor and Economic Growth, Wage 
and Hour Division 517/322-1825 or visit their website at www.michigan.gov/wagehour.  
 

Minimum Wage 
517/322-1825 
 
 
 

 
 
 
 
 
 

 
 

 
 

Overtime Pay 
517/322-1825 
 
 
 
 
 
 
Federal Wage & Hour 
   Information 
Statewide: 313/226-7747 or 8 
Nationwide:  
1-866-4USWAGE (487-9243) 
 
Payment of Wages at 
 Termination 
517/322-1825 
 
Wage Rate Change 
 
 

 
Wage Deductions 
 
 
 
 
Vacation Pay and Other 
  Fringe Benefits 
 
 
 
Training Time 

Minimum Wage and Overtime 
The Michigan Minimum Wage Law covers individuals 16 years of age 
or older.  These workers must be paid a minimum of $5.15 an hour 
effective September 1, 1997, if the business has at least two covered 
employees.  The state minimum wage law applies to employers not 
covered by the federal minimum wage law.  The state’s minimum 
wage rate also applies to certain employees in federally covered 
businesses because the state rate for those employees is higher than 
the federally required rate. 
 
Employees that produce goods for sale outside of the state of 
Michigan (for interstate commerce) and businesses with annual 
revenue over $500,000 are covered by the federal minimum wage of 
$5.15 an hour. 
 
Federal and state laws require that work in excess of 40 hours per 
week be paid at 1.5 times the regular rate of pay.  There are no 
overtime or premium pay requirements for Saturday, Sunday, or 
holidays.  Certain occupations, such as teachers, doctors, lawyers, 
administrators, and supervisors are exempt from overtime.   There is 
no law prohibiting mandatory overtime or work on a Saturday, 
Sunday, or holiday. 
 
Requests for information about federal minimum wage or overtime 
requirements or federal child labor standards should be referred to the 
U.S. Department of Labor, Wage and Hour Division. 
 

 
 

Payment of Wages 
Receive wages earned on the regular scheduled payday for the 
period in which the employee quits or is discharged. 
 
A wage rate may be raised or lowered provided the employee is given 
notice of the change prior to the effective date of the change.  An 
employee’s approval is not required. 
 
Except for deductions required by law (income taxes, social security, 
garnishments) or a collective bargaining agreement, a written 
voluntary consent is required for deductions made from an 
employee’s wages. 
 
Payment of fringe benefits such as vacation pay, holiday pay, sick 
time off with pay, bonuses, or reimbursement of business expenses is 
required only if a written contract, written policy, or employee 
handbook provides for payment. 
 
On the job training which is directly related to the employee’s job 
should be counted as hours worked and paid accordingly. 

http://www.michigan.gov/wagehour


 
 
 
 
Limitations on Hours 
 Worked 
 
 
 
 
 
 
 
 
Work Permits 
 
 
Hazardous Employment 
  Youth 
517/322-1825 
 

 
Discharge 
Layoff 
 
 
 
 
 
Discrimination: 
MI Depart of Civil Rights 
Detroit:  313/456-3700 
Flint:  810/760-7363 
Grd Rapids:  616/356-0380 
Kalamazoo:  269/337-3640 
Lansing:  517/334-9335 
Marquette:  906/226-6393 
Saginaw:  989/758-1686 
Traverse City:  231/922-5211 
 
 
 
 
 
Unemployment 
Employers 1-800-638-3994 
Claimants/Applicants 
1-800-638-3995 

 
Most frequently asked wage hour questions continued… 

 
 
Youth Employment 
Employees under 18 years of age may not work more than 5 
continuous hours without a 30-minute rest period.  There are no 
requirements for breaks, meal or rest periods for employees over 18 
years of age. 
 
There are no laws limiting the hours in a day or week that employees 
over 18 years of age may work.  The Youth Employment Standards 
Act limits hours of work for minor employees. 
 
Work permits are required for employees ages 14-17 and are 
obtained from the school district in which the minor resides. 
 
The employment of persons under 18 years of age in hazardous 
occupations such as those requiring the use of power driven 
machines or chemicals marked “Dangerous” is prohibited. 
 
 
Job Termination/Discrimination 
There is no law enforced by the Wage & Hour Division that requires 
an employer to use a seniority system to discharge, lay-off, or recall 
of an employee.  An employee need not give notice of quitting or be 
given notice of termination.   An employee does not have to be given 
a reason for discharge or lay-off of an employee. 
 
Complaints of discrimination in discharge, promotion, compensation, 
or any other condition of employment based on a person’s religion, 
race, color, national origin, age, sex, height, weight, handicap or 
marital status should be referred to the Michigan Department of Civil 
Rights. 
 
There is no law that expressly regulates language used in the work 
place or verbal harassment of an employee by a co-worker or 
employer.  Complaints of physical harassment or assault by an 
employer or co-worker should be referred to the Prosecutor for the 
county in which the incident occurred.  Abusive or offensive language 
of a sexual nature and allegations of sexual harassment related to 
employment should be referred to the Michigan Department of Civil 
Rights. 
 
Unemployment 
The Wage & Hour Division has no authority to make any 
determination regarding eligibility for unemployment compensation.  
Questions regarding unemployment should be directed to the Bureau 
of Worker’s & Unemployment Compensation (BWUC). 
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Michigan’s Construction Lien 
Act 
 
 
 
Polygraph Tests 
U.S. Dept. of Labor 
Statewide:  313/226-7447 or 8 
Nationwide:  1-866-487-9243 
 
 
MIOSHA 
517/322-1814 
 
 
Family and Medical Leave 
  Act 
U.S. Dept. of Labor 
Statewide:  313/226-7447 or 8 
Nationwide:  1-866-487-9243 
 
Illegal Aliens 
Immigration & Naturalization 
Service (Statewide) 
313/568-6042 
 
 
 
Tax Withholdings 
Internal Revenue Service 
1-800-829-1040 
 
 
Posters Required by Law 
Available from the Wage Hour 
Division 
517/322-1825 
 
 
 
 
Publications Available from 
Wage Hour Division 
517/322-1825 

 
Other State and Federal Agencies 
 
Michigan Department of Labor and Economic Growth – Construction 
Lien Program 517/241-9241.  Any questions regarding the 
Construction Lien Act (i.e., enforcement, placement, forms, status, 
etc.) should be directed to the Construction Lien Program. 
 
Questions regarding pre-employment polygraph tests should be 
directed to the U.S. Department of Labor, Wage and Hour Division.  
The Michigan Department of Civil Rights also enforces protections 
under Michigan statute. 
 
 
Questions regarding occupational safety regulations for adult workers 
should be directed to the Michigan Department of Labor and 
Economic Growth Bureau of Safety Regulation. 
 
The Wage and Hour Division of the U.S. Department of Labor’s 
Employment Standards Administration administers and enforces 
FMLA for all state and local government employees and some federal 
employees. 
 
 
To report illegal aliens working in the United States contact the 
Bureau of Citizenship and Immigration Service at 313/568-6042 and 
ask for the “Officer of the Day” or simply tell the operator you’d like to 
make a complaint.  This telephone number covers the entire state of 
Michigan. 
 
 
Law authorizes income tax and social security withholdings.  
Questions regarding the amount of withholdings or inquiries about  
W-2 forms should be directed to the Internal Revenue Service  
(1-800-829-1040). 
 
Posters and Publications 
 

• Michigan Minimum Wage Law 
• Overtime and Equal Pay Provisions 
• General Rules (Recordkeeping requirements) 
• Overtime Compensation Rules 
• Legal Requirements governing Employment of Minors 
 
• Wage Protection for Workers 
• Guide to the Minimum Wage Law 
• Legally Employing Teenagers in Michigan 

 
Rev. 01/04/06 
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REQUIREMENTS OF THE ARCHITECT 
 
1. FIELD REPORTS 
 
Site field visits should be conducted as frequently as needed related to the phase of 
construction.  Reports are to be submitted to the Owner and to MSHDA’s Construction 
Specialist.  Failure to provide reports will result in withheld payment of fees.  A report of each 
construction site visit shall record relevant and important observations of the Architect, including: 
 

• Development name and MSHDA number 
• Date, temperature, and weather conditions 
• Purpose of visit 
• Presence of Superintendent 
• Estimate of manpower 
• General description of construction progress 
• Status of each building, if applicable 
• Floor by floor progress, if applicable 
• Items checked for conformance to plans and specifications 
• A detailed description of items of non-conformance, including the effect such non-

conformance might have on the development 
• At least monthly, the computed overall percentage of construction completion 
• An evaluation of progress in relation to the construction schedule, with any observed or 

known reasons for lack of adequate progress 
•    Problems or unusual site conditions, with solutions as appropriate 

 
Prior to occupancy of buildings, the Architect must inspect each building to determine 
substantial completion and complete a punch list to be submitted to MSHDA with the Permission 
to Occupy forms (PSD 10:006). 
 
2. CERTIFICATION FOR DISBURSEMENT (PSD 10:001 – CD260) 
 
The Supervisory Architect reviews the Contractor’s Application for Disbursement (PSD 10:001 – 
CD260) and certifies to the following: 
 

• All work and materials to be paid for in the Application for Disbursement are satisfactory 
and conform to the Contract Documents 

• The percentage of completion for items included in the Application for Disbursement 
 

3. CHANGE ORDERS (MF Con. 001) 
 
The Architect has primary responsibility for determining the need for and the processing of 
changes to the plans and specifications.  See MSHDA Change order processing described later 
in this manual (pp 15-18). 
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4. WARRANTY INSPECTIONS 
 
The Architect will conduct an inspection of the Development at or about the ninth month after 
completion for purposes of discovering defective materials incorporated into the development or 
deficiencies in the work not in compliance with the Contract Documents.   MSHDA’s 
Construction Specialist should be scheduled to participate in this inspection.  The Architect will 
identify to the Owner and MSHDA all defects or deficiencies not less than ten (10) months after 
commencement of the warranty period. 
 
The Architect will conduct an inspection of the developments: 
 

• Heating system during November, December or January of the first winter following 
completion of the development 

• Cooling system during July or August of the first summer following completion of the 
development 

• Landscaping during the first growing season after the completion of the development 
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REQUIREMENTS OF THE OWNER 
 
1. INITIAL SURVEY  
 
The Owner will supply an initial survey describing the physical characteristics of the site, legal 
description, easements, boundaries, and utility locations. 
 
2. NOTICE OF COMMENCEMENT 
 
The Owner will notify the Contractor when MSHDA mortgage has been recorded and the Owner 
has posted a Notice of Commencement in compliance with Michigan construction lien law. 
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MSHDA INSPECTIONS  
 
MSHDA has assigned a Construction Specialist to be the main point of interaction 
between the Contractor and MSHDA.  The MSHDA Construction Specialist is generally 
responsible for all construction inspections, and for the processing of draws and change 
orders. 
 
1. PURPOSE  
 
The purpose of the MSHDA construction inspection process is to: 
 

• Review the development for conformance to the plans, specifications, and program 
requirements 

• Review the development for conformance with the construction contract and schedule, 
and to recommend the disbursement of construction funds 

• Review all work for acceptable quality 
• Discuss any unusual or unanticipated condition that might adversely affect the quality of 

work or the schedule 
 
Proper MSHDA construction oversight requires that the frequency and intensity of inspections 
vary with various phases of work within the construction process.  Preservation loans may 
require only disbursement inspections, depending on the scope of rehabilitation.  Modified Pass-
Through loans will not be inspected. 
 
2. INSPECTION TYPES    
 
The following types of inspections normally will be conducted during the construction of a 
development: 
 

• Random Standard Inspection – examination of construction for conformance with 
contract documents (plans, specifications, construction schedule, and MSHDA 
Standards of Design) 

• Disbursement Inspection – examination of construction to accurately determine 
percentage of completion for the purpose of accurately determining proper disbursement 
(generally monthly) 

• Special Inspection/Testing – Review of problems and observation of mechanical 
equipment or other specialized systems required by the Contract Documents, which 
cannot be carried out in the random standard inspections 

• Occupancy Inspections – Examination of living units to confirm substantial completion 
and to prepare a punch list of items of work uncompleted or in need of correction 
Final Inspection – Review of the development to confirm completion of construction and 
conformity to Contract Documents 

• Nine-month Warranty Inspection – Examination of the development after occupancy 
for latent defects, including landscape inspections after one complete growing season 
 

3. MANUFACTURED HOUSING 
 
Developments which incorporate factory built components or modular construction will be 
inspected more frequently during the delivery and setting of the units.  Contractors must notify 
the MSHDA Construction Specialist of any variances in the Schedule. 
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DISBURSEMENT PROCESS 
 
The Contractor is responsible for initiating the Application for Disbursement (PSD 10:001 - 
CD260), and submitting all required documentation to the MSHDA Construction Specialist. 
Disbursement dates for the entire construction period are generally established at the start of 
construction, in negotiation with the MSHDA Construction Specialist. 
 
1. REQUIRED DOCUMENTS: 
 

• PSD 10:001 - CD 260 completed and signed by owner, architect, and contractor 
Copies of the Supervising Architect’s Construction Inspection Reports covering the time 
period of the Application for Disbursement 

• Test reports from independent testing laboratories for tests performed during the 
construction period of the Application for Disbursement for items such as soil and 
concrete 

• Copy of title endorsement insuring the development for the total amount disbursed 
including the amount of the current Application for Disbursement (to be obtained by 
contractor or owner as jointly agreed) 

• A Site Survey and Surveyor’s Certificate (Legal 025) by a Land Surveyor registered in 
the State of Michigan, as needed to reflect new building locations 

• Underground Utilities - If payment is requested for underground utilities not visible to the 
Land Surveyor, provide Contractor’s or utility company’s drawings.  At final payment for 
an underground utility installed by the utility company, a copy of the utility company’s as-
built drawings must be attached to the site survey. 

• Stored Materials - If payment is requested for materials stored on-site, documentation, 
such as invoices for materials delivered to the site during the time period covered in the 
current disbursement request, must be attached, as well as MSHDA form MF CON. 002  

• Request for Reduction of Retainage Form - MF CON. 003 
 
2.  SURVEY REQUIREMENTS 
 
A Surveyor’s Certificate (MSHDA Form Legal 025) and a Survey of the property by a registered 
Land Surveyor acceptable to MSHDA’s Construction Specialist showing all improvements, 
including structures and utilities, must be included in the Application for Disbursement 
submission to MSHDA when new foundations are evident.  The Contractor will furnish the 
survey and the Legal 025 at the Contractor’s expense, to the Owner, MSHDA, and the title 
insurance company insuring the interest of MSHDA.  If payment is requested for underground 
and/or overhead utilities, the Contractor must obtain as-built drawings from the installer or 
installers.  A copy of their as-built drawings should be attached and submitted with the Site 
Survey to the Owner, MSHDA, and the title insurance company insuring the interest of MSHDA. 
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3.   PAYMENT FOR MATERIALS STORED ON-SITE 

 
The processing of payments for materials stored on-site requires that the Contractor maintain 
records for review and approval by the MSHDA Construction Specialist.  MSHDA form MF CON. 
002 is used for this purpose.  
 
Payments for materials stored on-site are subject to the following conditions: 

 
• Request for payments must be included in PSD 10:001-CD 260 Application for 

Disbursement. 
• Payment is limited to items designed, manufactured, and/or supplied for a particular 

MSHDA development.  Complete invoices and/or bills of lading must accompany such 
request, and show delivery to the subject site.  The invoices must be from the initial 
supplier in the net amount less any discounts.  Copies of the invoices or other 
documentation must be available for review by the MSHDA Construction Specialist at 
the disbursement meeting/inspection. 

• Proper storage for such materials must be provided for on the construction site, subject 
to the approval of the MSHDA Construction Specialist. 

• Approval of payments for materials stored on-site is subject to the MSHDA Construction 
Specialist’s satisfaction that materials have been delivered in an orderly, sequential 
manner as required by the construction progress. 

• Payment of stored materials is intended for items that must be purchased and stored for 
more than one month before use.  Items used within one month should not be included. 

• Payment for services, tools, and operating supplies or for invoices of less than $500.00 
will not be approved. 

 
As a matter of general policy, disbursement for material stored off-site is not allowed. 
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4. CONTRACT RETAINAGE 

 
An initial disbursement of mortgage loan proceeds may be paid to the Contractor.  All 
subsequent disbursements will equal no more than 90% of the value of the construction 
improvements completed at the time of the request for disbursement.   
 
This 10% retainage will be released, subject to the following conditions: 

• Construction is progressing on schedule 
• The undisbursed balance of the Contract exceeds, by a reasonable amount, the Owner’s 

and MSHDA’s estimate of the cost to complete the work 
• The marketability of the buildings turned over to the Owner is not impaired because of 

uncompleted adjacent site work or ongoing construction activities disruptive to 
prospective tenants 

• The Contractor is in compliance with the Contract and with the Contract Documents in all 
other respects 
 

If the above conditions are satisfied, the Contractor shall be entitled to a reduction of the 
retainage based on the following work being completed: 
 

• Structures (Lines 1-34 of Trade Payment Breakdown) 
 One and two story buildings  

 First 50% - After 50% of buildings are fully completed and have been 
issued a MSHDA Certificate of Occupancy, the retainage attributable to 
each fully completed building is fully released for these buildings.  
 Last 50% - For buildings fully completed after the final completion of the 

first 50% of the buildings, the retainage attributable to each fully 
completed building shall have up to one-half of the retainage released or 
5% of the total estimated value of the work attributable to the completed 
building. 

 
 Three-Story and higher buildings 

 Upon the Owner’s and MSHDA’s written acknowledgement of satisfactory 
completion of 50% of the work attributable to such building, no funds will 
be held back from each succeeding draw provided the Contractor remains 
in compliance with the conditions of the Contract.   
 Upon compliance with all provisions of the Construction Contract Article 7: 

Final Payment, the remaining holdback will be released. 
 

• Non-Structure Items (Line 35-39 of Trade Payment Breakdown) 
 Upon completion of 90% of each line item of the approved trade payment 

breakdown of non-structure work, the Contractor is entitled to receive up to one-
half of the amount previously retained for such work, provided that the holdback 
is not reduced below 5% of the estimated value.  When these items are 100% 
complete, retention may be reduced to 2.5%.  Further reduction will not be 
permitted until the entire job is 100% complete and verification is submitted 
indicating that all provisions contained within Article 7: Final Payment of the 
Construction Contract have been met. 
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• Reduction of Subcontractor’s Retainage 

 The retainage for Subcontractors will be reduced by the Contractor if their work is 
incorporated in and attributable to buildings for which the Contractor’s retainage 
has been reduced, subject to claims or offsets the Contractor may have against a 
Subcontractor.  The Contractor will disburse the retainage to Subcontractors who 
have satisfactorily completed performance under their contracts.  Amounts 
remaining will be distributed on a pro rata basis to other Subcontractors whose 
work retainage has been withheld, in an amount which reflects the relative 
amount of the work performed by that Subcontractor for which retainage funds 
have been disbursed. 

 
• Final Payment Checklist : 

 A completed form PSD 12:002A indicating the date of construction completion, 
including Exhibit A (a list of uncompleted items or items requiring correction with 
cost breakdown information and a time schedule for completing the work). 
 Local occupancy permits, Architect’s final punch list inspection reports, 

completion sign-off sheets and MSHDA’s Permission to Occupy forms (PSD 
10:006) for each building. 
 A letter from the local or state fire marshal indicating approval of the buildings or 

a letter from the governing agency that the building occupancy permits includes 
this approval. 
 A final ALTA Survey and Surveyor’s Certificate.  The survey must show all 

grades, improvements constructed on the property, and the location of utilities 
such as water, sewer, gas and electrical lines and mains, and all existing 
easements and/or right of ways.   The survey is to be prepared by a registered 
land surveyor.    
 Certification of carpets for compliance with UM-44d and for carpet cushion with 

UM-72 and letter from carpet and cushion installer indicating which items were 
installed.   
 KCMA certification of the cabinets.  Certification that countertop complies with 

flame spread requirements of at least a “Class C” finish. 
 Certificates of approval for systems such as elevators, boilers, electrical, fire 

alarm, sprinkler and other mechanical systems, and emergency call systems. 
 A letter signed by the Owner showing receipt of a set of As-built Drawings, all 

manufacturer’s warranties, and serial numbers of all removable items such as 
stoves, refrigerators, dishwashers, microwaves, air conditioners, washers and 
dryers incorporated into the development during construction. 
 Contractors approved Certification of Cost to be submitted to MSHDA’s Finance 

Division within 90 days of final completion. 
 A copy of the Michigan Department of Community Health Operation Permit for 

the swimming pool installation. 
 A letter from the local governing agency indicating their approval and acceptance 

of the water and sewer systems. 
 A Sworn Statement from the Contractor listing all Subcontractors, the amount of 

subcontracts and the amount paid each Subcontractor, also Waiver of Lien from 
each Subcontractor. 

 
MSHDA will hold 2.5% retainage until everything is received, including Contractor’s Cost 
Certification. 
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CHANGE ORDER PROCESS 
 
 
1. CORRECTION ORDERS 
 
When work has been inadequately performed and/or where certain materials installed do not 
comply with the requirements and/or intent of the Contract Documents, as determined by the 
MSHDA Construction Specialist or the Architect, a Correction Order may be executed.  Such 
corrections do not qualify for adjustments of contract amount or date of completion.  Signatures 
on the executed document indicate concurrence in the evaluation of work that requires 
correction.  The execution of a Correction Order form (AIA G-780 or other MSHDA approved 
form) is coordinated by the Architect and must be approved by the MSHDA Construction 
Specialist.  Copies of these forms are available from the AIA. 
 
2. FIELD ORDERS 
 
The Architect shall have authority to order minor changes in the work not involving an 
adjustment in the Total Contract Sum or an extension of the Contract Time and not inconsistent 
with the intent of the Contract.  
 
The Architect shall issue written Construction Change Directives using the standard form (AIA-
G714), prior to the performance of the related work.  The Owner and MSHDA shall be 
immediately furnished with copies of such directives.  The Contractor shall carry out such 
directives promptly. 
 
The following items may warrant a Construction Change Directive: 
 

• Interpretation of the Contract Documents necessary for the proper execution or progress 
of the work.  Such interpretations shall be consistent with, and reasonably inferable from, 
the Contract Documents. 

• Minor changes in the work consistent with the intent of the Contract Documents. 
• Changes to facilitate installation or servicing of mechanical equipment. 
• Approval of acceptable types of similar and equal methods and materials.  
• Emergency changes to protect integrity of property. 

 
Such changes do not modify the amount, time, or intent of the Contract Documents. 
 
Upon receipt, Owner and Contractor shall immediately sign the Field Order, acknowledging 
concurrence, and forward a copy to MSHDA’s Construction Specialist. 
 
3. CHANGE ORDERS 
 
A Change Order is a written order to the Contractor, issued after the execution of the Contract, 
which authorizes a change in the work or an adjustment in the Total Contract Sum or the 
Contract Time.  A Change Order must be signed by the Owner and the Architect and approved 
in writing by MSHDA.  A Change Order is the only means of changing the Total Contract Sum or 
the Contract Time.  MSHDA approval is required prior to implementation of a Change Order.   
MSHDA review of complete Change Orders will take place within 30 days of submission.  
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The Change Order Process:   

 
• The Architect determines the needed changes and executes the PSD 10:005, obtains 

the required signatures, and forwards the documents to MSHDA. 
• Change Orders are to be numbered consecutively, and five (5) copies of each must be 

submitted to MSHDA’s Construction Specialist.  One (1) signed copy is returned to the 
Owner, Architect, and Contractor, if approved.   

• The Architect submits a statement of the necessity or desirability of the modification and 
a description of the proposed work including necessary drawings and specifications.  
These documents should describe the proposed changes in work directly and concisely.  
Documentation must include references to specifications by divisions and paragraphs 
and to plans by sheet numbers.  New drawings should be attached, if necessary, and 
should show what is already covered by contract and the added or deleted work. 

• The Contractor submits a proposal complete with Subcontractor’s breakdowns, itemized 
to show a complete estimate of all quantities of materials, unit cost, total costs of 
materials, materials suppliers and addresses, hours of labor, hourly rates, and total labor 
costs.  This information must accompany the Change Order, and no action will be taken 
by MSHDA unless it is complete.   

• The Contractor shall not implement proposed changes in Contract Documents prior to 
written approval from MSHDA.  The only exception is construction changes of an 
emergency nature or required to be accomplished immediately by local building 
inspectors. 

• MSHDA reserves the right to disapprove a Change Order for lack of timely submission.    
 
 
4. CHANGE ORDER POLICY 
 
Change Orders may be disapproved by MSHDA under the following circumstances: 
 

• If the change represents:  
 A reduction of the material standards or quality of the final product to an 

unacceptable degree 
 A lessening of the aesthetics or functionality of the design 
 An elimination of project amenities 

• If the cost or credit associated with the change is not properly documented or supported 
in the judgment of the Construction Specialist 

• If the proposed change represents work implied by the Construction Documents and are 
necessary to complete a “working system” or if the change is for work required under the 
manufacturers’ specifications for an element of the contract included in the original 
Documents 

• If the proposed change is part of the original construction Contract Documents 
• If the change order and supporting documentation is not submitted in a timely manner 

(within 60 days of the change) 
 
Change orders may include an allowance or “mark-up” for builder profit, general conditions, and 
overhead not to exceed the amount stipulated within the Trade Payment Breakdown.  Credit 
Change Orders do not require a deduction for profit and overhead. 
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MSHDA will determine whether the changes add value to the development, and thus the 
changes are “Betterments”.  Betterments include changes that improve the quality of residential 
life in the development, such as added or upgraded amenities, enhancements to fire and life 
safety, improved energy efficiency, and upgrades in materials from those required by MSHDA 
standards, as well as removal of unforeseen underground debris and environmental 
remediation.  Betterments will be eligible to be funded from residual receipts. To the extent the 
Owners seek a mortgage loan increase at the time of final or permanent loan closing; these are 
the only changes eligible for consideration (see next page). 
  
All approved Change Orders will be paid from Mortgage Savings first and by the Owner second.  
This will be true even in situations where the Change Order results from architectural error or 
omission.  Changes that are determined to be “betterments” will also be paid from “residual 
receipts”, (the net remaining rental income received from residents prior to the cut-off date after 
the payment of all operating expenses for that period of time). 
 
Contingency funds for “unforeseen conditions” will be included in mortgages involving the 
rehabilitation of existing structures, and for construction on previously developed land (see next 
page).  Change Orders may be paid from this contingency as soon as the work is properly 
completed and the Change Order is approved.  Additional work that could not reasonably have 
been anticipated by the Contractor or the Architect is generally defined as “unforeseen 
conditions”.  Any balance remaining in the contingency fund upon completion of the job will be 
applied to fund other approved Change Orders and will thereafter be treated as “mortgage 
savings”. 

 
In anticipation of proper and necessary changes in any development, the Contractor and Owner 
must come to agreement on the timing of payment for change orders for which funding is not 
immediately available as a condition of the initial construction loan closing.  It is acceptable to 
MSHDA if this agreement defers payment to the final mortgage loan closing, though MSHDA will 
not agree to allow any interest charges to be paid from residual receipts or mortgage loan 
proceeds. 

 
In the event the aggregate sum of all Change Orders approved but not yet paid exceeds 3% of 
the original Construction Contract amount, MSHDA shall consider the loan to be out of balance 
and shall require the Owner to deposit additional equity or other non-mortgage proceeds to 
assure completion of construction of the development. 

 
For construction on never-developed sites, the Contractor retains full responsibility for reviewing 
soils information and for any increased costs resulting from unknown soils conditions.  Should 
the Contractor initiate such a request for a Change Order, the project Owner may choose to 
reject it since it is understood that Owners assume responsibility for payment if they approve the 
request.  Change Orders that are submitted to MSHDA with the approval of the Owner for such 
soils conditions will be reviewed and may be approved with the clear understanding that the 
Owner will be responsible for funding the Change Order if there are no savings in other line or 
trade items in the Construction Contract or Mortgage Savings. The Contractor and Owner may 
elect to enter into an agreement at the construction loan closing which stipulates the degree to 
which the parties are willing to assume risk of soils conditions and underground debris.  In such 
cases, Change Orders will be reviewed and funding recommended in accordance with the 
agreement. 
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For construction on sites that have been previously developed, the Contractor, prior to Mortgage 
Loan Commitment, must establish an allowance for underground debris and soil conditions, in 
an amount acceptable to MSHDA, and in a separate line of the Trade Payment Breakdown.   A 
contingency of 1.5% will also be funded in the mortgage loan.  Once the separate Trade 
Payment Breakdown line item has been exhausted, Change Orders may be paid from this 
contingency for unforeseen underground debris removal upon properly completed work and 
Change Order approval.   The Construction Specialist will be responsible for obtaining a 
modification to the trade payment breakdown and for notifying the Finance Division of the need 
to move contingency funds to the construction contract line item.  Removal of unforeseen 
underground debris will generally be defined as additional work not to have been reasonably 
anticipated by the Contractor, the Architect, the Owner, or MSHDA.  Any balance remaining in 
the contingency fund upon completion of the job will be applied to fund other approved Change 
Orders and will thereafter be treated as “mortgage savings”.  Additional Change Orders for this 
purpose will be considered and may be approved, with funding to come from; 1) mortgage 
savings, 2) residual receipts, and 3) the Owner.  Change Orders for the proper removal and 
remediation of environmentally hazardous contamination or unforeseen underground debris 
removal may be considered for mortgage loan increase. 
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OCCUPANCY PROCEDURES 
 
1. ITEMS REQUIRED BY MSHDA FOR OCCUPANCY 
 
MSHDA’s Construction Specialist must approve the following items before the release of units 
for occupancy.  The lack of, or the incompletion of, an incidental item that the Contractor had 
unusual difficulty obtaining or completing, may be approved with the recommendation of the 
Construction Specialist. 
 

• Interior of Units: 
Completion of construction, cleanup, and punch list and approved by the Architect 

• Exterior of Units: 
Substantially complete construction with safe access and egress without inconvenience 
to occupants 

• Corridors, access ways, and Common Areas: 
Completion of construction or approved safe access to and egress from all units and exit 
ways 

• Porches, Steps, and Entrance Walks: 
Completion of construction or approved safe access to and egress from all units and exit 
ways 

• Drives, Parking and Site Lighting: 
Suitable permanent or temporary facilities to provide safe and reasonable access and 
lighting without causing inconvenience to the occupants 

• Site and Landscaping: 
Construction as complete as possible, including rough grading; removal of construction 
debris, materials, and equipment; and completion of special safety items (protected 
fences, retaining walls, etc.).  Must be safe and causing no inconvenience to occupants. 

• Required Systems and Services:  
The following systems and services must be completed, tested, approved, and properly 
operating, or, in special cases, an approved temporary substitute: 

 Heating, ventilating, water/sewer and electrical systems 
 Fire alarm systems 
 Smoke detectors and fire extinguishers 
 Sprinkler and fire pump systems 
 Emergency generator systems 
 Any type of life safety item or system 
 Fire doors, fans and dampers 
 Elderly emergency call systems  
 Elevators  
 Mail service systems  
 Trash disposal systems 
 Services for residents provided for by the loan agreement 

 
Partial occupancy of units while construction is in progress will require willingness of Owner, 
Contractor, Subcontractors, suppliers, workers, and Management to assure units, buildings, 
walks, parking areas, drives, and all occupied areas are free of inconveniences or hazards to 
occupants. 



 
2. PROCEDURE FOR OBTAINING MSHDA OCCUPANCY APPROVAL (PSD 10:006) 
 
MSHDA must issue a PSD 10:006 prior to the occupancy of each building.  The following steps 
describe the procedure for obtaining MSHDA approval for the release of completed units from 
the Contractor to the Owner: 
 

• After the Contractor has inspected the units and is satisfied they are complete and can 
be occupied without inconvenience to residents, the Contractor submits the Permission 
to Occupy form (PSD 10:006) to the Owner. 

• The Owner advises the project Architect to inspect the units to verify adequate 
completion, compliance to plans and specifications, and quality standards. 

• The Architect prepares a punch list of items requiring correction at the time of his 
inspection.  This list is transmitted to the Contractor to advise of work to be done. 

• Upon completion of the punch list items, the Contractor signs the punch list as 
completed and requests an inspection by the Architect.  If the punch list items are 
satisfactorily completed, the Architect signs the punch list and advises the Owner by 
signing the Form PSD 10:006.  A copy of the signed form and the punch list inspection 
are forwarded to Owner. 

• The Owner requests the Management Agent inspection of the units and signing of the 
Architect’s punch list as completed. 

• The Owner signs the Permission to Occupy form (PSD 10:006) and forwards four (4) 
copies, along with the Architect’s punch list, the local occupancy permit, and the policy 
for fire and extended coverage insurance to the MSHDA Construction Specialist. 

• The MSHDA Construction Specialist schedules an inspection of the units to approve 
them for occupancy and signs the punch list and permission to occupy form (PSD 
10:006). 

• A copy of the completed Permission to Occupy form (PSD 10:006) is returned to the 
Owner, Architect and Contractor. 

 
TO ASSIST IN SCHEDULING INSPECTIONS OF UNITS FOR 
OCCUPANCY, PLEASE PROVIDE MSHDA WITH AT LEAST 
TWO (2) WEEKS NOTICE OF THE ANTICIPATED 
OCCUPANCY DATE. 
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FINAL CLOSING/FINAL PAYMENT/FINAL SURVEY 

 
1. Participants:  

 
Contractor, Architect, Owner, and MSHDA’S Construction Specialist 

 
2. Process:  
 

• Contractor notifies Owner, Architect, and MSHDA Construction Specialist that 
construction is complete. 

• Participants set date of inspection. 
• Architect and MSHDA Construction Specialist perform inspection.  If inspection reveals 

work still to be completed, the Contractor is given written notice specifying items.  Upon 
completion of items, restart process. 

• If the inspection reveals that no further work remains to be done at the site, the date of 
inspection is established as the date of final completion by completing PSD 12:002A. 

• MSHDA Construction Specialist provides other participants with a list of Documents 
required for final payment. 

• Participants proceed with preparation for final closing. 
 
3. Specific Responsibilities of Participants: 

 
• Contractor: 

 
 Complete construction according to Contract Documents. 
 Notify Architect, Owner, and MSHDA Construction Specialist that construction is 

complete and request final inspection. 
 If uncompleted items are noted during inspection, Contractor must complete or 

correct them and request a re-inspection. 
 Prepare Application for Disbursement for 100% payment less retainage and 

escrow amounts. 
 Sign Form PSD 12:002A establishing date of final completion. 

 
• Architect: 

 
 Inspect development with MSHDA Construction Specialist to assure that 

construction is completed and in conformance with the Contract Documents. 
 Review inspection log for unresolved items and make special note of 

these items during the inspection. 
 Review site work items such as landscaping, grading, roads, and walks 

for conformance with the Contract Documents. 
 Inspect items of work not completed at the time of previous inspection 

and perform at least a spot check of all buildings, or all floors of three or 
more story buildings. 

 Prepare a list of uncompleted items of work for the Contractor. 
 In the event there are no uncompleted items or if the items are minor, date of 

inspection shall be indicated on the form PSD 12:002A establishing that as the 
date of final completion. 
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4. Documents Required for Final Disbursement Checklist: 

 
• A completed form PSD 12:002A indicating the date of construction completion, including 

Exhibit A (a list of uncompleted items or items requiring correction with cost breakdown 
information and a time schedule for completing the work). 

• Local occupancy permits, Architect’s final punch list inspection reports, completion sign-
off sheets, and MSHDA’s Permission to Occupy forms (PSD 10:006) for each building. 

• A letter from the local or state fire marshal indicating approval of the buildings, or a letter 
from the governing agency that the building occupancy permits includes this approval. 

• A final ALTA Survey and Surveyor’s Certificate.  The survey must show all grades, 
improvements constructed on the property, and the location of utilities such as water, 
sewer, gas and electrical lines and mains, and all existing easements and/or right of 
ways.   The survey is to be prepared by a registered land surveyor.    

• Certification of carpets for compliance with UM-44d and for carpet cushion with UM-72 
and letter from carpet and cushion installer indicating which items were installed.   

• KCMA certification of the cabinets.  Certification that countertop complies with flame 
spread requirements of at least a “Class C” finish. 

• Certificates of approval for systems such as elevators, boilers, electrical, fire alarm, 
sprinkler and other mechanical systems, and emergency call systems. 

• A letter signed by the Owner showing receipt of a set of As-built Drawings, all 
manufacturer’s warranties, and serial numbers of all removable items, such as stoves, 
refrigerators, dishwashers, microwaves, air conditioners, washers, and dryers 
incorporated into the development during construction. 

• Contractors approved Certification of Cost to be submitted to MSHDA’s Finance Division 
within 90 days of final completion. 

• A copy of the Michigan Department of Community Health Operation Permit for the 
swimming pool installation. 

• A letter from the local governing agency indicating their approval and acceptance of the 
water and sewer systems. 

• A Sworn Statement from the Contractor listing all Subcontractors, the amount of 
subcontracts, the amount paid each Subcontractor, and a Waiver of Lien from each 
Subcontractor. 
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WARRANTY INSPECTION GUIDELINES 
 
The Contractor is required to correct construction defects due to faulty materials or 
workmanship which appear during the warranty period. 
 
The purpose of the warranty inspection and the ensuing report is to document the construction 
defects due to faulty materials or workmanship and to provide the Contractor with instructions for 
correcting them during the warranty period. 
 
The following warranty inspection procedures will be followed: 
 

• The supervising Architect will schedule and conduct an inspection approximately nine (9) 
months from the date of substantial completion or as per Construction Contract warranty 
period. 

• MSHDA must be given notice of this 9-month warranty inspection and will accompany 
the Architect.  

• The MSHDA Construction Specialist will notify the Asset Manager (AM) of the pending 
warranty inspection, to obtain information regarding any construction problems.  Results 
of tenant surveys will be provided, if available.  Asset Management is also a resource for 
names and phone numbers of contacts at the development. 

• The warranty inspection will be conducted and include a complete inspection of the 
exterior of all buildings, site work, and landscaping.  Special emphasis should be placed 
on reviewing the grading at the buildings for settling, loose or missing roof shingles and 
siding, settled concrete walks or asphalt paving, and dead shrubs.  The specific locations 
of problem areas must be noted. 

• At least 5% of the living units must be inspected.  The units inspected must be a 
representative sampling of units in the development.  The interior inspection will include 
an evaluation of mechanical systems such as heating and air conditioning. 

• All interior common areas will be inspected. 
• The Architect will compile a detailed item-by-item Inspection Report, outlining the 

problems and their location, and provide the recommended corrective measure to be 
taken by the Contractor.  The report is to be compiled as soon as possible after the 
warranty inspection to allow the Contractor sufficient time to correct the items during the 
warranty period.  

• Normal maintenance items and defects resulting from inadequate maintenance must not 
be included in the report as construction defects. 

• A copy of the Inspection Report will be forwarded to the Contractor, Owner, and the 
MSHDA Construction Specialist. 

• Upon notice of completion of the warranty work by the Contractor, or at least two (2) 
weeks prior to the expiration of the warranty period, the Architect will re-inspect the 
development to verify all corrective work has been completed and send notice to the 
Owner and MSHDA’s Construction Specialist. 

 
 

 
 

 
 

 



 
 
  
                       APPLICATION FOR DISBURSEMENT OF 

         MORTGAGE LOAN PROCEEDS 
 
735 E. Michigan Avenue Date:                                                           
P. O. Box 30044  MSHDA No.:                                                           
Lansing, MI 48909               Development:                                                            
         City / County:                                                            
           Mortgagor:                                                            
           Contractor:                                                            
APPLICATION NUMBER:                   
 
A. You are hereby requested to disburse funds in the total amount of $                                          in 
accordance with the provisions of the Building Loan Agreement dated                                         between 
the above Mortgagor and MSHDA.  The requested disbursement is to be applied to the following line 
items in the commitment and paid to the following payees: 
 
1) Description:__________________________________________________ $                                                  
  Payee:                                                                                                 
  Address:                                                                                              
 
2) Description: _________________________________________________ $                                                          
  Payee:                                                                                                 
  Address:                                                                                              
 
3) Description: _________________________________________________ $                                                  
  Payee:                                                                                                 
  Address:                                                                                              
 
4) Description: _________________________________________________ $                                                 
  Payee:                    MSHDA                                                             
       TOTAL............................... $                                                
 
A. The undersigned hereby certifies that all of the above items have been paid or are due and 
payable to the undersigned under the aforementioned Building Loan Agreement. 
 
After disbursement of the amount requested the total amount of $                                    will have been 
disbursed from Mortgage Loan proceeds and the total amount of $                                    disbursed from 
the Mortgagor’s cash escrow of funds required over and above Mortgage Loan proceeds, if any, to 
complete the development. 
 
The undersigned further certifies that Hazard Insurance, as required under the Building Loan Agreement, 
is in full force and effect upon whatever improvements are now upon the mortgaged premises including, 
but not limited to, materials stored on the site for which disbursement is being requested.  It is also 
certified that all prior work, labor, and materials to be paid pursuant to this Application for Disbursement of 
Mortgage Loan Proceeds, if any, are satisfactory and in accordance with contract documents. 
 
Dated:                                      Mortgagor 
       By:                                  
       Its:                                    
PSD 10:001-CD 260 
      

p 1 of 4 
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GENERAL CONTRACTOR’S REQUISITION 
 
In accordance with the Construction Contract entered into regarding the subject development and the 
Trade Payment Breakdown, this requisition is submitted for the amount of $                            for work 
performed through                                                                                 as itemized below. 
 
A. Total Structures and Land Improvements Completed To Date 
 (Use Amount Complete to Date) .............................................................. $ 
 
B. General Requirements:                    % of $                              
 (Use % Complete To Date) ...................................................................... $                                                         
 
C. Builder’s Overhead:                    % of $                                
 (Use % Complete To Date) ...................................................................... $                                                       
 
D. Builder’s Profit:                    % of $                                  
 (Use % Complete To Date) ...................................................................... $                                                       
 
E. Materials Stored On-Site 
 (Attach listing, as required by MSHDA) ................................................... $                                                      
 
F. Total of Approved Change Orders to Date: ............................................. $                                      
 Total of Approved Change Orders Completed To Date: .......................... $                                                       
 (List Change Order Numbers, Amounts, requested Payment for each) 
 
G. Subtotal (G) .............................................................................................. $                                                       
 
H. Less 10% Retainage ................................................................................ $                                                      
 
I. Less Escrow (if applicable) ...................................................................... $                                                      
 
J. Subtotal (J) ............................................................................................... $                                                       
 
K. Bond Premium................$                                     
 Tap Fees........................$                                     
 Permits...........................$                                     
 Other   (describe)...........$                                     
        Subtotal (K) ............... $                                                       
 
L. Subtotal (L) ............................................................................................... $                                                       
 
M. Less Previous Payments .......................................................................... $                                                      
 
N. Net Amount Due ....................................................................................... $                                                       
 

CERTIFICATE 
 
The undersigned certifies that payments have been received in the total amount of $ __________                                       
up to the date hereof on account of the Construction Contract regarding the subject development. 
 
Date:                                               General Contractor 
 
       By:                                               
       Its:       
 
 
PSD 10:001-CD 260 
      

p 2 of 4 
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MSHDA No.:                  Development:                                                                                                            
Listed below are all of the work items per the Trade Payment Breakdown in the Construction Contract.  Indicate with an asterisk (*) 
those trade items being performed by a minority subcontractor. 

LINE TRADE ITEM Amount of Contract % Comple  te
    To Date Amount Complete 

        To Date LINE TRADE ITEM Contract Amount % Comple  te
    To Date Amount Complete 

        To Date 
1 SITE ENVIRONMENTAL 

MITIGATION    28 SPECIAL EQUIPMENT    
2 EARTH WORK    29 APPLIANCES    
3 ROADS  /   WALKS    30 CABINETS    
4 SITE UTILITIES    31 BLINDS / DRAPES    
5 SITE IMPROVEMENTS    32 SPECIAL CONSTRUCTION    
6 LANDSCAPING        33 ELEVATORS    
7 SITE IRRIGATION    34 PLUMBING / DOMESTIC HOT 

WATER    
8 SPECIAL SITE 

CONSTRUCTION     35 FIRE PROTECTION    
  

TOTAL SITE WORK    36 HEAT  / VENTILATION / AIR 
CONDITIONING    

9 BUILDING CONCRETE    37 ELECTRICAL    
10 MASONRY    38 LOW VOLTAGE ELECTRICAL    
11 METALS    39 ARCHITECTURAL 

ENVIRONMENTAL 
MITIGATION    

12 ROUGH CARPENTRY     TOTAL STRUCTURES    
13 FINISH CARPENTRY    40 COMMUNITY BUILDING    
14 INSULATION    41 ACCESSORY BUILDINGS    
15 ROOFING    42 OFF-SITE IMPROVEMENTS    
16 SIDING    43 SITE SECURITY    
17 CAULKING    44 BUILDING PERMITS    
18 DOORS  / HARDWARE    45 BOND PREMIUM    
19 WINDOWS    46 GENERAL REQUIREMENTS    
20 GLASS    47 BUILDER’S OVERHEAD    
21 DRYWALL    48 BUILDER’S PROFIT    
22 CERAMIC TILE    49 TAP FEES    
23 ACOUSTICAL 

CEILINGS    50 COST CERTIFICATION 
EXPENSE    

24 RESILIENT FLOORING     TOTAL CONSTRUCTION    
25 CARPETS     DO NOT WRITE IN THIS 

SPACE   -  FOR MSHDA USE 
ONLY:              

26 PAINTING  / 
DECORATING         

27 SPECIALTIES         
* Minority subcontractor is an African American, Hispanic, American Indian, and/or Asian American or Pacific Islander owner 
 
 
PSD 10:001-CD 260 
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SUPERVISORY ARCHITECT’S CERTIFICATE 
 

( Complete only if disbursement of Construction Funds is requested ) 
 
 
 
I certify that either I, or my authorized representative, have visited the subject development within             
days prior to the date of this Certificate to determine the true basis of cost upon which I certify this 
Application for Disbursement of Mortgage Loan Proceeds.  I further certify that all prior work and the work, 
labor, and materials to be paid for under this Application are satisfactory and, to the best of my 
knowledge, information and belief, conform to the Contract Documents. 
 
 
Date:                                        Architect 
 
 
       By:              
                                                                                  
       Its:          

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PSD 10:001-CD 260 
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This form available at - http://www.michigan.gov/documents/mshda_mf_application_for_disbursement_clickable_83052_7.pdf
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SURVEYOR'S CERTIFICATE OF FACTS 
 

Department of Labor & Economic Growth 
MICHIGAN STATE HOUSING DEVELOPMENT AUTHORITY 

735 East Michigan Avenue 
Lansing, Michigan 48912 

 
TO: MICHIGAN STATE HOUSING DEVELOPMENT AUTHORITY 
 

I CERTIFY, that on (insert date original or first survey was prepared)                          , 200__, I 
made an accurate Survey of the property standing in the name of (insert name of property owner at time 
survey was prepared)           
and located at      ,  
   County, Michigan (the "Property"), and shown on the accompanying Survey 
entitled:     . 
 

I made a careful inspection of the Property and of the buildings located on the Property (delete if 
there are no buildings) at the time of making such Survey, and again on (insert date of last updated 
survey or delete if not applicable)                        , 200    , and on such later inspection I found the Property 
to be in the possession of (insert name of property owner at time survey was prepared):           
            . 
 

I further certify as to the existence or nonexistence of the following at the time of my latest 
inspection: 
 

 1. Rights of way, old highways or abandoned roads, lanes or driveways, drains, sewer or 
water pipes over and across the Property (if none, so state):                            
        
 

 2. Springs, streams, rivers, ponds or lakes located on, bordering on or running through the 
Property (if none, so state):         
        . 
 

3. Cemeteries or family burying grounds located on the Property (if none, so state): 
    . 
  

 4. Telephone, telegraph or electric power poles, wire or lines located on, over-hanging or 
crossing the Property (if none, so state):          
         
        . 
 

 5. Disputed boundaries or encroachments (if any buildings, projections or cornices or signs 
affixed to any buildings, fences or other indications of occupancy encroach upon adjoining properties or 
the like encroach upon the Property, specify all such encroachments or if none, so state):      
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 6. Is there any observable evidence of earth moving work, building construction or building 

additions, alterations or repairs within recent months?  (if so, identify; if none, so state):        
       
     . 
 

 Any changes in building or possession lines? (If the Property is located in an incorporated area, 
specify as to any walls that are independent walls or party walls and identify all easements of supports or 
"beam rights"; if the Property is located in an unincorporated area, report specifically how boundary lines 
are evidenced--by fences or otherwise; if none, so state):  
    
    
    
    . 
 

 7. Are any changes in street lines either completed or officially proposed? (If none, so 
state):        
     . 
 

8. Is there any observable evidence of site use as a solid waste dump, sump or sanitary 
landfill?  (If none, so state): 
   
  
 

 Any indications of recent street or sidewalk construction or repair? (If none, so state):       
      
 

 9. If any zoning or other municipal regulations affect the use of the Property, do the 
improvements on the Property and the use made of them comply with the zoning or other municipal 
regulations? (If not known, so state):        
  
    . 
 

10. If you have any information as to any restrictive covenants on the Property, do the 
improvements, use and occupancy comply with such covenants?  If the Property is subject to any 
restrictive covenants, obtain and attach a copy of such covenants (if none, so state):        
    . 
 
 

The undersigned acknowledges that any false pretense, including any false statement or 
representation; or the fraudulent obtaining of money, real or personal property; or the fraudulent use of an 
instrument, facility, article, or other valuable thing or service pursuant to his/her participation in any 
Michigan State Housing Development Authority program, is punishable by imprisonment for up to ten (10) 
years or by a fine up to $5,000.00. 
 
 
 

  
Licensed Professional Surveyor or Civil Engineer 

 
 
(Please affix seal) 
 
Legal 025 
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This form available at - http://www.michigan.gov/documents/mshda_mf_surveyor_certificate_of_facts_clickable_83061_7.pdf 
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MICHIGAN STATE HOUSING DEVELOPMENT AUTHORITY 
Design and Technical Resources – Construction Section 

 
INVENTORY SHEET FOR STORED MATERIALS 

 
Development Name                    MSHDA #                  Date 
                
 
 

 
 

* Line Item 

 
 

Supplier 

 
Previous 
Month’s -    
Material 

 
Less Installed + 

Materials 

 
Plus Purchased 

= 
Material 

 
Present Month
Stored Material

 
 

   

 
 

     

 
 

     

 
 

     

 
 

     

 
NOTE:  The Line Item number should correspond to the number of the Line Item in the 
Trade Payment breakdown
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This form available at - http://www.michigan.gov/documents/mshda_mf_stored_materials_clickable_83059_7.pdf 
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REQUEST FOR CONSTRUCTION CHANGES 
Execute Five Sets and Submit to MSHDA 

 
  Date:       
 MSHDA No.:       
735 E. Michigan Avenue Development:       
P.O. Box 30044 Mortgagor:       
Lansing, MI  48909 Contractor:       
  
 
TO: Michigan State Housing Development Authority 
 
You are requested to consider the following proposed changes in the drawings and specifications applicable to the subject 
development.  Their signatures below indicate approval of these changes by the appropriate parties. 
  
Change Order No.  Description of Changes  

 Value of Changes ( +/- ) 
    

       
                 
          
Contractor  Mortgagor       
 
 
By:                                                                                                  By:                          
     Authorized Agent for Contractor)        Authorized Agent for Mortgagor 
  
                

Certification of the Architect Administering the Contract for Construction 
 

I certify that I have no financial interest in the subject development beyond the fee for my professional services.  The changes in this 
request conform to the intent of the construction documents, and it is my professional recommendation that these changes be 
approved. 

By:                      
            Architect 

                
 
For Limited Dividend Developments: It is understood, and agreed upon by the signing of this change order, that if the total change order 
equals a net contract increase, there will be no increase in the mortgage amount. 
                 
 
Change originated from: 
     Architect           Contractor                  Developer 
 
Reason for change:  _____________________________ 
 
____ Changes accepted 
____ Changes are not accepted for the following reason: 

  
For Change Orders which increase construction contract                                
value, funding is approved as follows:                  Construction Specialist                                  date 
 
 ____ Construction Contract Savings 
____ Mortgage Savings 
____ Residual Receipts                                       
____ Mortgagor             Chief Architect                                              date 
____ Contingency 
____ No Cost Change 
 
MF Con. 001    5/06 
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This form available at – http://www.michigan.gov/documents/mshda_mf_request_for_change_order_clickable_83058_7.pdf 
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           PERMISSION TO OCCUPY 

Execute in Triplicate and Submit to MSHDA 
 
  Date:       
 MSHDA No.:       
 Development:       
735 E. Michigan Avenue City / County:       
P.O. Box 30044 Mortgagor:       
Lansing, MI  48909 Contractor:       
 
Mortgagor’s Request 
 
Permission is requested for the occupancy of                     dwelling units identified as                                                                                                                            
 
All dwelling units are suitable for occupancy.  The premises have been inspected by those public authorities having jurisdiction, and  permission to 
occupy has been granted as evidenced by the certificates annexed hereto.  Any proposed revisions to the previously approved schedules of rents or 
carrying charges and estimated annual expenses are being submitted simultaneously with this request. The required insurance per the Building Loan 
Agreement of                                                                                                        is in effect. 
 
 
                                                                                                        By:                                 

(Mortgagor)                 (date)   
 Inspecting Architect’s Certification 
 
I have completed an inspection of the subject units and prepared and presented to the Contractor a listing ( punch list ) of items to be completed or 
corrected.  All dwelling units are suitable for occupancy with the exception of:                                                          
 

                                                                                                        By:                  
(date) 

Contractor’s Certification 
 
This certifies that all work in connection with the subject units has been substantially completed, and we have received from the Inspecting Architect a 
listing of items to be completed or corrected.  Everything required for safe occupancy, domestic use, safe and adequate approaches to the site and the 
aforesaid dwelling units have been provided, including such other provisions as are necessary for the protection of the occupants and public and to 
insure uninterrupted access during the period any portion of the development is under construction.  These units are ready to be released from our 
custody, and any additional work or correction necessary to complete them strictly in accordance with the Contract Documents and in a manner 
acceptable to MSHDA will be performed without delay and at no additional cost to the Mortgagor. 
 
 
                                                                                                        By:                
       Contractor     (date) 
MSHDA Construction Specialist’s Report 
 
Examination of the subject dwelling units, including the available means of access, reveals the Mortgagor=s request regarding 
permission to occupy to be proper with the exception of the following units:                                                                                       
 
Recommended Date:                                                                      By:                             
 
Approval of Mortgagor’s Request 
 
Permission is granted for the occupancy of the dwelling units identified on the MSHDA Inspection Report portion of this form. It is understood that this 
inspection does not constitute and shall not be constructed as constituting a final inspection such as must be made to determine acceptable completion 
of construction in accordance with the Contract Documents. 
 
                                                                               Michigan State Housing Development Authority 
                                                                                                                  
                                                                                                     By:               
                                                                                                             Chief Architect 
  
PSD 10:006   (10/03) 
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ESTABLISHMENT OF DATE OF FINAL CONSTRUCTION COMPLETION 

         
735 E. Michigan    MSHDA No.:                                                               
P.O. Box 30044    Development:                                                                    
Lansing, MI  48909  City / County:                                                                 
 Mortgagor:                                                                  
 Contractor:                                                                                         
 
The work performed under the construction contract for the subject development has been inspected and found to be 
complete, except as noted in Exhibit A attached.  In accordance with the General Conditions, the Date of Final 
Construction Completion is hereby established as               .  The Sponsor/Mortgagor accepts the work as 
complete, except as otherwise noted, and will assume full possession thereof 8:00 A.M. Eastern Standard Time on this 
date.   Responsibility for maintenance, heat, utilities, and insurance for the subject development shall become that of the 
Sponsor/Mortgagor as of the aforementioned date of full possession, unless otherwise noted in Exhibit A. 
 
A schedule of items of the work to be completed or corrected by the Contractor (the Final Completion checklist) is 
attached as Exhibit A.  An escrow for this work, plus 2.5% of the construction contract, will be retained until all escrowed 
items are addressed and the contractor’s cost certification has been received and approved by MSHDA.  Failure to 
include any items on such schedule shall not alter the responsibility of the Contractor to complete the work in accordance 
with the contract documents. 
 
 
                                                                                  By:                 
Contractor (please print)                                                      (title) (date) 
 
    
                                                                                  By:               
Architect (please print)                                                         (title) (date) 
 
                                                                          
                                                                                  By:            
Sponsor / Mortgagor (please print)                                      (title) (date) 
 

                                                                                           
           
MSHDA Construction Specialist                              (date) 
 
MICHIGAN STATE HOUSING DEVELOPMENT AUTHORITY 
 
 
By:                
     Chief Architect            Date 
                                                             
The date in the first paragraph is hereby established as the Construction End Date.  The contractor’s cost certification is 
due to MSHDA no later than__________________________.  Two signed copies are to be submitted to MSHDA’s 
Finance Division.  The warranty period for buildings expires ____________________________ and for landscaping 
expires________________________. 
 
PSD 12:002A (10/04)                            
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CONSTRUCTION COST TRADE PAYMENT BREAKDOWN

DATE:
DEVELOPMENT NO:
PROJECT NAME:
CITY / COUNTY:           Michigan State Housing
MORTGAGOR:            Development Authority
CONTRACTOR:
LINE TRADE ITEM COST LINE TRADE ITEM       COST      

1 Site Environmental Mitigation 27 Specialties
2 Earth Work 28 Special Equipment
3 Roads / Walks 29 Appliances
4 Site Utilities 30 Cabinets
5 Site Improvements 31 Blinds / Drapes
6 Landscaping 32 Special Construction
7 Site Irrigation 33 Elevators
8 Special Site Construction 34 Plumbing / Domestic Hot Water

35 Fire Protection
Total Site Work -                  36 HVAC

37 Electrical
9 Building Concrete 38 Low  Voltage Electrical
10 Masonry 39 Architectural Environmental Mitigation
11 Metals
12 Rough Carpentry Total Structures -                  
13 Finish Carpentry
14 Insulation 40 Community Building
15 Roofing 41 Accessory Buildings
16 Siding 42 Off-Site Improvements
17 Caulking (Exterior) Sealants 43 Site Security
18 Doors / Hardw are 44 General Requirements @ 6% -                  
19 Window s 45 Builder's Overhead @ 2% -                  
20 Glass 46 Builder's Profit @ 6% -                  
21 Dryw all 47 Building Permits
22 Ceramic Tile / Quarry Tile 48 Bond Premium
23 Acoustical Ceilings 49 Tap Fees
24 Resilient Flooring 50 Cost Certif ication Expense
25 Carpets
26 Painting / Decorating Total Construction -                  

COMMENTS:

Total construction costs show n have been approved by MSHDA.  The line item breakdow n of costs is subject to revision, prior to
disbursement of construction draw s, after review  of subcontractor and supplier contracts and approval by MSHDA.  The total
construction contract may not be increased or decreased.

                                  
Contractor (please print)        Sponsor / Mortgagor (please print)                 MSHDA Representative (please print)

      Signature                       Signature                  Signature

______
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